

Sprint 5 – Group Meeting Notes

Meeting Schedule with mentor (Steve)

- Sprint-3_Meeting-Notes: March 3 – March 23, 2026
- **Meeting Type:** Group meetings with mentor
- **Project:** Open Energy Dashboard (OED)

Role Assignment

- Krista

General Summary

During Sprint 5, the team met with the mentor to review open pull requests, current progress, and remaining work on security-related issues in OED. The main purpose of the meeting was to check the status of tasks already in progress, identify what still needs to be cleaned up, and focus on getting open work into a reviewable or merge-ready state.

Overall, the team continues to make steady progress. Several issues are close to completion, while others still need additional testing, pull request cleanup, or follow-up before they can be finalized.

Issue 19 – Meter Creation Error Handling

The team discussed progress on Issue 19, which is nearly complete.

Most of the work was already done, and the remaining portion involved getting the maps-related functionality working correctly. That part has now been resolved, and a pull request should be submitted soon.

One specific discussion focused on error handling when trying to create a meter using an existing meter name. The issue itself has been fixed, but the returned error message is still very technical. The mentor recommended improving the user-facing message so it is clearer, while still preserving the original database error information in the logs for developers or site managers.

Mentor Guidance:

- Return a cleaner message to the user, such as indicating that the meter name is already in use
- Keep the original database error in the logs
- Be careful to confirm the exact source of the duplicate-key error before customizing the message

Open Pull Request Review and Cleanup

A large part of the meeting focused on reviewing open pull requests and checking their status.

The mentor explained that the team should prioritize:

- Closing out existing pull requests
- Resolving merge conflicts
- Responding to comments
- Moving issues into a merge-ready state

The mentor emphasized that at this stage, it is more important to **clean up existing work** than to begin too many new tasks unless those tasks are already in progress.

Issues 4, 5, and 11 – Docker / Credentials / Related Security Work

The team provided updates on several issues that were worked on during the sprint.

Progress included:

- Changing Docker to run as **non-root**
- Implementing work related to **hard-coded database credentials**
- Completing work related to **Issue 11** and prepared a pull request

One concern raised during this part of the discussion involved CI failures on the team repository. The mentor noted that the CI currently running on the team side had been modified for class-specific purposes and may no longer match the actual CI expected by OED.

Mentor Guidance:

- Team CI changes should not be assumed to reflect OED's actual requirements
- Developers should run the **standard OED checks and tests** before submitting pull requests
- If CI has been modified for class use, it should ideally be separated from the OED development workflow

CI / Testing Discussion

The team discussed confusion caused by differences between the class CI setup and the original OED CI/testing process.

The mentor explained that:

- Modified CI on the team side may not accurately show whether something will pass on OED
- The safest approach is to follow the official OED instructions for testing and pull request validation
- If local or class CI has been changed, that output should not be treated as the final authority for OED submission readiness

The mentor encouraged the team to document what is happening with their test setup and verify results using the original OED testing process.

Vault Research / Secret Management

The team also discussed progress on researching an open-source password vault or secret-management solution.

An open-source option was identified and discussed as a possible tool that could be optionally supported. The idea would be to allow OED to pull passwords from the vault for developers or users who choose to configure it, while still allowing the current method for those who do not.

The mentor asked for additional follow-up before fully moving forward:

- Check the project's age and general history
- Look at reviews or outside usage
- Compare it with the other vault option previously mentioned in the documentation or issue discussion

The mentor suggested that if the option looks solid, the next step would be to test it and see whether it works in practice before attempting full integration into OED.

Issue 1554 and Issue 1580 Updates

The team discussed the status of two pull requests related to ongoing work.

- **PR #1554** is ready for review
- **PR #1580** is still being worked on because changes to the way errors are shown are causing some tests to fail

The plan is to continue refining the error behavior and updating the tests so the pull request can eventually move toward review.

Branch Cleanup and Cherry-Picking Work

The team also reported issues with branches containing commits from unrelated work. Because of this, some cleanup may be needed using new branches and cherry-picking only the relevant commits.

The mentor acknowledged that this can happen and emphasized the importance of keeping branches clean and focused so that pull requests remain easier to review and merge.

Issue 16 – Log Injection

The team provided another update on Issue 16, which focuses on log injection.

The work is still being tested, especially on the routes targeted by the penetration report. One of the test cases is working as expected, while another is still being recreated because the original curl command was not saved.

In addition, work is still ongoing to update the test environment so rate-limit behavior can be properly controlled during testing.

There is also a plan to redo the related DOMPurify pull request that had become corrupted due to branch issues. That pull request will need to be recreated cleanly.

Handover / Client Documentation

The team also discussed preparing documentation for client handoff and project transition.

The mentor explained that the most important information to capture in handoff documentation is:

- The status of each issue
- Whether it is merged, in a branch, in progress, or only partially completed
- Any documentation or work that exists outside the standard OED channels
- Which pull request resolved which issue

The mentor noted that if a pull request clearly documents the fix and is merged, then that pull request already serves as the official record of the work.

Issues 9 and 17 Updates

The team reviewed progress on Issues 9 and 17.

- **Issue 9:** A pull request has now been submitted and is waiting in the review queue
- **Issue 17:** Progress is being made, and testing should begin soon

The mentor confirmed that the pull request for Issue 9 is in the system and will be reviewed as time allows.

Sprint Reflection

Sprint 4 showed continued movement toward closing out security-related work. A major theme of the meeting was that the team now needs to focus less on opening new work and more on **cleaning up, testing, reviewing, and merging** the work already underway.

Main themes from this sprint included:

- Cleaning up open pull requests
- Resolving testing and CI confusion
- Improving documentation and handoff readiness
- Continuing security improvements while reducing unfinished work

Despite some technical issues and branch cleanup problems, the team has a much clearer picture of where things stand and what needs to happen next.

Next Steps

- Submit the pull request for **Issue 19**
- Improve the user-facing duplicate meter name error message
- Coordinate and finalize work on **Issues 4, 5, and 11**
- Verify work against **standard OED testing**, not only class-modified CI
- Continue reviewing the vault/password manager option
- Finalize **PR #1554**
- Continue fixing tests for **PR #1580**
- Retest and submit the updated work for **Issue 16**
- Continue testing for **Issues 9 and 17**
- Focus on closing and merging work already in progress